

Project Number	Company Name	Die Name	Status	Start Date	End Date	Progress(%)
1	Beta Inc.	Die	Pending	2025-01-01	2025-01-31	36
3	mahindra	Die	Pending	2024-12-01	2024-12-31	50
5	HOLD	SUPPORT BKT-B MOUNT(LPDC)	Overdue	2024-08-01	2024-11-28	53
12	FLEET GUARD	QSK HEAD (GDC)	Completed	2024-09-01	2024-09-04	75
13	Beta Inc.	motor	Pending	2024-12-01	2024-12-31	15
14	GREAVES	CYL HD COVER BS IV(CORE BOX)	Completed	2024-09-04	2024-09-07	5
15	BAJAJ	SUPPORT BKT-B MOUNT(LPDC)	Pending	2024-12-01	2024-12-31	20
20	BAJAJ	BRACKET UPPER E101(GDC)	Pending	2024-09-10	2024-09-13	0
22	M&M	PIPE WATER PUMP INLET(DIE)	Pending	2024-09-12	2024-09-15	0
24	GREAVES	CYL HD COVER (SINGLE CAVITY)	Completed	2024-09-14	2024-09-17	100
25	FLEET GUARD	LUBE OIL COOLER (LPDC)	Pending	2024-09-15	2024-09-18	0
44	mahindra	motor	Overdue	2024-08-20	2024-08-22	0
101	KB	OEF-2 FILTER BOWL (LPDC)	Pending	2024-08-29	2024-09-01	0
103	TML	B MOUNT BKT ASSY	Pending	2024-09-03	2024-09-06	0
123	HOLD	PIPE WATER PUMP INLET(DIE)	Completed	2024-09-19	2024-09-18	0
126	fb	Die	Overdue	2024-08-20	2024-08-23	0
203	tata	Die B	Pending	2024-08-20	2024-08-30	0
1232	KOEL	SUPPORT BKT-B MOUNT(LPDC)	Completed	2024-08-07	2024-08-12	0
1233	M&M	PIPE WATER PUMP INLET(DIE)	Completed	2024-09-03	2024-09-06	0
10001	M&M	SUPPORT BKT-B MOUNT(LPDC)	Completed	2024-08-26	2024-08-30	0